COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2020

ESTI MATE SUMVARY 16: 10: 39
CONTI D C21839 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21839- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.0 DAYS TI ME ALLOW 120 WORK DAYS
US50 WEST OF TEXAS CREEK MP 251 TO MP 261 I N FREMONT COUN  PERCENT TIME:  65.83 ORI G TIME ALLOW 120 WORK DAYS
PRQJECT NO. NH 0503- 093
US50 OVERLAY WEST OF TEXAS CREEK
NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 08/ 04/ 2020 DATE TIME STARTED 03/10/2020
14802 W 44th AVENUE DATE LET 01/ 23/ 2020 DATE WORK BEGAN 04/ 01/2020
DATE AWARDED 02/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/06/2020 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 03/10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 6,991, 756. 17 PARTI Cl PATI NG $ 52,925. 31 $ 0.00
AWARD PRQJECT AMI: $  7,035,527.04 NON- PARTI Cl PATI NG 6, 649, 203. 12 474, 248. 06
PERCENT COMPLETE: 95. 86% TOTAL EARNI NGS 6,702, 128. 43 474,248. 06
FUNDS AVAI LABLE: $ 289, 627. 74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,702, 128. 43 474, 248. 06
TOTAL CLAI MS: $ 0.00 RETAI NAGE -105, 532. 91 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 596, 595. 52 474, 248. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 596, 595. 52 474, 248. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 474, 248. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21839-BID ESTI MATE RUN 08/ 04/ 2020
PRQIECT NH 0503- 093 ESTI MATE NO 0004 16: 10: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0005 202- 00090 *Renmpval of Delineator 307. 000 0. 000
EACH 307. 000 967. 05
3. 15000 307. 000 967. 05
0010 202-00240 *Renmoval of Asphalt Mat (Pl aning) 231, 879. 000 231, 879. 000
SY 0. 000 0. 00
1. 54000 231, 879. 000 357, 093. 66
0015 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 92,517. 000 92,517. 000
SF 0. 000 0. 00
0. 67000 92,517. 000 61, 986. 39
0020 202-00810 *Rermoval of Ground Sign 22.000 0. 000
EACH 22.000 2,310. 22
105. 01000 22.000 2,310. 22
0025 202-00821 *Renoval of Sign Panel 223.000 117. 000
EACH 103. 000 7,030. 78
68. 26000 220. 000 15, 017. 20
0030 202-01130 *Rermoval of Guardrail Type 3 23, 975. 500 20, 210. 000
LF 3, 765. 500 26,697. 40
7.09000 23, 975. 500 169, 986. 30
0035 202-01170  *Renpval of Guardrail Type 7 170. 000 170. 000
LF 0. 000 0. 00
33. 82000 170. 000 5,749. 40
0040 202-01300 *Renpbval of End Anchorage 72.000 35. 000
EACH 35. 000 3,638. 60
103. 96000 70. 000 7,277.20
0045 202-04002 Clean Cul vert (SMALL) 47.000 47.000
EACH 0. 000 0. 00
525. 05000 47.000 24,677.35
0050 202-04002 Cl ean Cul vert LARGE 11. 000 11. 000
EACH 0. 000 0. 00
1, 050. 11000 11.000 11,551. 21
0055 203-01582 Truck (Dunp) 19. 000 6. 000
HOUR 13. 000 2,047.76
157. 52000 19. 000 2,992. 88



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21839-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO. 0004 16: 10: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01590 Front End Loader (Rubber Tire) 25. 000 4.000
HOUR 15. 000 3,150. 30
210. 02000 19. 000 3,990. 38
0065 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
315. 03000 0. 000 0.00
0070 203-02330 Laborer 45. 000 8. 000
HOUR 37.000 1,942.87
52.51000 45. 000 2,362.95
0075 208-00021 *Silt Fence (Reinforced) 1, 500. 000 300. 900
LF 0. 000 0. 00
2.89000 300. 900 869. 60
0080 208-00033  Sediment Trap 1. 000 0. 000
EACH 0. 000 0. 00
5, 250. 53000 0. 000 0. 00
0085 208-00035 *Aggregate Bag 1, 625. 000 1, 625. 000
LF 0. 000 0. 00
6. 93000 1, 625. 000 11, 261. 25
0090 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 250. 53000 1. 000 5, 250. 53
0095 208- 00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 675. 37000 0. 000 0.00
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 20. 000 1, 050. 20
52.51000 20. 000 1, 050. 20
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 19. 000 1,496. 44
78. 76000 19. 000 1,496. 44
0110 208-00106  Sweeping (Sedi nent Renoval) 40. 000 4. 000
HOUR 15. 000 3,937.95

262.53000 19. 000 4,988. 07



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

210- 04200

212- 00006

212-00032

213-00012

217-00000

240- 00010

240- 00015

240- 00020

403- 00720

C21839

21839-BID
NH 0503- 093

| TEM
DESCRI PTI ON

ROADWAY

Rernoval of Trash

*Er osi on Control

Management

*Adj ust Quardrail

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Her bi ci de Treat nent

of Nests

*Renoval

*Protection of Mgratory Birds

*Netting

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
43.000
HOUR
78. 76000
60. 000
DAY
105. 01000
12, 962. 000
LF
5. 88000
0. 900
ACRE
1, 101. 56000
0. 900
ACRE
2, 616. 49000
0. 900
ACRE
4,037. 92000
200. 000
sy
5. 25000
2.000
HOUR
105. 01000
0. 000
HOUR
105. 01000
0. 000
%
18. 90000
481. 000
TON

159. 11000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
43. 000
43. 000

55. 000
4. 000
59. 000

11, 774.500
1,187.500
12, 962. 000

0. 000
0. 300
0. 300

0. 000
0. 300
0. 300

0. 000
0. 300
0. 300

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

126. 230
0. 000
126. 230
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ESTI MATE RUN 08/ 04/ 2020

3, 386

420.

6, 982

330.

784.

1, 211.

68

50

38

.00

.00

.00

.00

.00

16:10: 39

AMOUNT

3, 386

6,195

76, 216

330.

784.

1,211.

210

20, 084

68

59

56

47

95

38

.00

02

.00

.00

46



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21839-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO. 0004 16: 10: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 35, 052. 140 35, 052. 140
TON 0. 000 0. 00
88. 64000 35, 052. 140 3,107, 021. 69
0175 411-10255 Emul sified Asphalt (Slow Setting) 17, 644. 000 17, 644. 000
GAL 0. 000 0. 00
3. 40000 17, 644. 000 59, 989. 60
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 21, 232.000 18, 568. 750
LF 2, 656. 250 98, 042. 19
36. 91000 21, 225. 000 783, 414.75
0185 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 2,442.54
2,442.54000 1. 000 2,442.54
0190 606-01370 *Transition Type 3G 7.000 2.000
EACH 5. 000 17,983.05
3,596. 61000 7.000 25,176. 27
0195 606-01371 *Transition Type 3G (Special) 1. 000 0. 000
EACH 0. 000 0. 00
4,509. 15000 0. 000 0.00
0200 606-02003 *End Anchorage (Nonfl ared) 51. 000 32. 000
EACH 18. 000 77,516. 64
4, 306. 48000 50. 000 215, 324. 00
0205 606- 02005 *End Anchorage (Fl ared) 12. 000 1. 000
EACH 11. 000 43, 952. 15
3, 995. 65000 12. 000 47,947. 80
0210 606-99999 *Quardrail Type 7 (Precast) 256. 000 256. 000
LF 0. 000 0. 00
109. 65000 256. 000 28,070. 40
0215 607-11525 *Fence (Pl astic) 71.000 0. 000
LF 71.000 372.75
5. 25000 71. 000 372.75
0220 612-00041 *Del i neator (Flexible) (Type I) 907. 000 0. 000
EACH 699. 000 40, 374. 24

57.76000 699. 000 40, 374. 24



CONTI D

ROADWAY

CAT NO0200

0225 612-00042

0230

612- 00043

0235

612- 00052

0240

614- 00011

0245

614-00012

0250

614- 00013

0255

614-01573

0260

614- 01583

0265

614- 80385

0270

625- 00000

0275 626- 00000

5

C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON
21839-BI D
NH 0503- 093 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del ineator (Flexible) (Type Il) 51. 000
EACH
68. 26000
*Del i neator (Flexible) (Type IIl) 185. 000
EACH
73.51000
Ref | ector 250. 000
EACH
42.00000
*Sign Panel (Class |) 651. 000
SF
19. 95000
*Sign Panel (Class I1) 1, 219. 330
SF
23.10000
*Sign Panel (Class IIl) 112. 000
SF
33. 60000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 23.000
Sl i pbase
EACH
378. 04000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000
Sl i pbase
EACH
420. 04000
*Rumbl e Strip 49, 116. 000
LF
0. 11000
*Construction Surveying 1. 000
LS
15, 751. 58000
*Mobi | i zation 1. 000
LS

58, 395. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
40. 000
40. 000

0. 000
138. 000
138. 000

0. 000
0. 000
0. 000

302. 500
348. 260
650. 760

612. 380
606. 950
1,219. 330

0. 000
56. 000
56. 000

0. 000
23. 000
23.000

0. 000
0. 000
0. 000

49, 116. 000
0. 000
49, 116. 000

0. 900
0. 000
0. 900

1. 000
0. 000
1. 000

Page 6

ESTI MATE RUN 08/ 04/ 2020

2,730

10, 144

6, 947

14,020

1, 881.

8, 694

40

38

.00

79

55

60

92

.00

.00

.00

.00

16:10: 39

AMOUNT

2,730

10, 144

12,982

28, 166

1,881.

8,694

5, 402

14,176

558, 395

40

38

.00

66

52

60

92

.00

76

42

07



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21839-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO. 0004 16: 10: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 626-00100  *Mobilization (w thout Autopay) (Guardrail) 1. 000 0. 000
LS 1.000 6, 168. 32
6, 168. 32000 1. 000 6, 168. 32
0285 626-01113  Public Information Management (Tier 111) 120. 000 61.000
DAY 19. 000 1, 795. 69
94. 51000 80. 000 7,560. 80
0290 627-00001  *Pavenent Marking Paint 2,418. 000 2,418. 000
GAL 0. 000 0.00
48. 83000 2,418. 000 118, 070. 94
0295 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 085. 000 1, 085. 000
GAL 0. 000 0. 00
90. 83000 1, 085. 000 98, 550. 55
0300 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 4, 740. 000 4, 740. 000
SF 0. 000 0.00
16. 80000 4,740. 000 79, 632. 00
0305 627-30405  *Prefornmed Thernopl astic Pavement MarKking 784. 000 784. 000
(Wor d- Synbol )
SF 0. 000 0. 00
27.30000 784.000 21,403. 20
0310 630-00000  *Flagging 5, 000. 000 4,253. 750
HOUR 713.000 19, 464. 90
27.30000 4,966. 750 135, 592. 28
0315 630- 00001 *Pilot Car Qperation 1, 000. 000 599. 500
HOUR 0. 500 26. 26
52.51000 600. 000 31, 506. 00
0320 630-00007 *Traffic Control Inspection 50. 000 26. 000
DAY 9. 000 2,362.77
262. 53000 35. 000 9, 188. 55
0325 630-00012 *Traffic Control Management 110. 000 58. 000
DAY 19. 000 15, 961. 52
840. 08000 77.000 64, 686. 16
0330 630-80002  *Fl ashi ng Beacon (Sol ar) 3. 000 2.700
EACH 0. 000 0. 00

1, 050. 11000 2.700 2,835.30



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21839-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO. 0004 16: 10: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80341  *Construction Traffic Sign (Panel Size A) 91. 000 81. 900
EACH 0. 000 0. 00
52.51000 81. 900 4, 300. 57
0340 630-80342 *Construction Traffic Sign (Panel Size B) 31. 000 27.900
EACH 0. 000 0. 00
63. 01000 27.900 1,757.98
0345 630-80355 *Portable Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00
7,875. 79000 2.700 21, 264. 63
0350 630-80360  *Drum Channel i zi ng Device 400. 000 72.900
EACH 0. 000 0. 00
47.25000 72.900 3,444.53
0355 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 200. 000 0. 000
EACH 0. 000 0. 00
57. 76000 0. 000 0. 00
0360 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
3, 990. 40000 1. 800 7,182.72
0365 630-80380 *Traffic Cone 350. 000 315. 000
EACH 0. 000 0. 00
14. 70000 315. 000 4,630. 50
0370 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
8, 400. 84000 0. 000 0. 00
0375 630-85020 *Mbbi | e Attenuator 1. 000 0. 900
EACH 0. 000 0. 00
18, 901. 90000 0. 900 17,011. 71
0380 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent Incentive 90, 015. 730 80, 000. 000
FA 0. 000 0. 00

1. 00000 80, 000. 000 80, 000. 00



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21839-BID ESTI MATE RUN 08/ 04/ 2020
PRQIECT NH 0503- 093 ESTI MATE NO 0004 16: 10: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0390 700-70016 F/ A Fuel Cost Adjustment -59, 096. 000 - 88, 273. 760
FA 0. 000 0. 00
1. 00000 -88,273. 760 -88,273.76
0395 700-70018 F/ A Roadway Snpot hness Incentive 107, 247. 700 107, 247. 700
F A 0. 000 0. 00
1. 00000 107, 247. 700 107, 247.70
0400 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70031 F/A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70570 F/ A Guardrail (Materials) 4, 611. 400 4,611. 400
FA 0. 000 0. 00
1. 00000 4,611. 400 4,611. 40
CAT 0200 CURRENT AMT $ 6,780,007.03$  438,268.25$ 6,490, 379. 24
CAT NO0300 K-14-A
0425 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 439. 000 439. 000
5% 0. 000 0. 00
11. 86000 439. 000 5, 206. 54
0430 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 12. 000 12. 000
Sy 0. 000 0. 00
567. 06000 12. 000 6,804.72
0435 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 49. 000 49. 000
TON 0. 000 0. 00
88. 64000 49. 000 4,343.36



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21839-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO. 0004 16: 10: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-14-A

0440 515-00120 *\Wat er proof i ng (Menbrane) 440. 000 440. 000
5% 0. 000 0.00
17. 06000 440. 000 7,506. 40
0445 518- 00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
105. 01000 0. 000 0.00
0450 601-03057 *Concrete C ass DR 1.400 0. 600
cY 0. 800 2,125. 42
2,656. 77000 1. 400 3,719. 48
0455 601-51005 *@Gal vani ¢ Anodes 43. 000 43. 000
EACH 0. 000 0. 00
28. 35000 43. 000 1,219.05
0460 602-00000 *Rei nforcing Steel 10. 000 10. 000
LB 0. 000 0.00
6. 30000 10. 000 63. 00
0465 606-11010 *Bridge Rail Type 10R 127. 000 0. 000
LF 127.000 33, 854. 39
266. 57000 127. 000 33, 854. 39

CAT 0300 CURRENT AMT $ 62,716.94 $ 35,979.81% 62, 716. 94
CAT NO0301 K-14-L

0470 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 280. 000 280. 000
Sy 0.000 0.00
11. 86000 280. 000 3, 320. 80
0475 202-00453  *Renpval of Portions of Present Structure (Cl ass 2) 9. 000 9. 000
SY 0. 000 0. 00
567. 06000 9. 000 5,103.54
0480 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 3. 000 3. 000
SY 0. 000 0.00
1, 312. 63000 3. 000 3,937.89
0485 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 54. 000 54. 000
TON 0. 000 0. 00

88. 64000 54. 000 4,786.56



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21839-BI D
PRQIECT NH 0503- 093 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0301 K-14-L
0490 515-00120 *\Wat er proof i ng (Menbrane) 274.000
SY
17. 06000
0495 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 30. 000
LF
157. 52000
0500 518-03000 *Sawi ng and Seal i ng Bridge Joint 94. 000
LF
33. 60000
0505 601- 03057 *Concrete Cl ass DR 1.100
cY
2, 656. 77000
0510 601-51005 *Gal vani ¢ Anodes 43. 000
EACH
28. 35000
0515 602- 00000 *Rei nforcing Steel 29. 000
LB
6. 30000
CAT 0301 CURRENT AMT $
CAT NO0302 K-14-N
0520 202-00246 *Renoval of Asphalt Mt (Pl aning) (Special) 1, 120. 000
SY
11. 86000
0525 202- 00453 *Rermoval of Portions of Present Structure (C ass 2) 0. 000
Sy
567. 06000
0530 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 181. 000
TON
88. 64000
0535 515-00120 *Wat er proofi ng (Menbrane) 1, 113. 000
Sy

17. 06000

Page 11
ESTI MATE RUN 08/ 04/ 2020
16: 10: 39

PREV QTY/
Y TH' S PERI OD

QrY TO DATE ANMOUNT

274
. 000

000
.00
274. 44

000 4,674

30. 000
. 000

30. 000

.00

4,725.60

94
. 000

000
.00
94. 40

000 3, 158.

. 100
. 000 .00

. 100 2,922. 45

43. 000
. 000
43.

.00

000 1, 219. 05

29. 000

. 000 .00

29. 000

34,031.43$

1,120. 000
. 000 .00

1, 120. 000 13, 283. 20

. 000
. 000 00

. 000 .00

. 000
. 000
. 000

00

16, 043. 84

1,113
. 000

000
00

1,113. 000 18,987.78



CONTI D: C21839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21839-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: NH 0503- 093 ESTI MATE NO. 0004 16: 10: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 K-14-N

0540 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 72.000 72.000
LF 0. 000 0.00
157. 52000 72.000 11, 341. 44
0545 518- 03000 *Sawi ng and Seal i ng Bridge Joint 72.000 72.000
LF 0. 000 0. 00
33. 60000 72.000 2,419. 20
0550 601-03057 *Concrete C ass DR 0. 000 0. 000
cY 0. 000 0.00
2,656. 77000 0. 000 0. 00
0555 601-51005 *@Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0.00
0560 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0.00
6. 30000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 62,075.46 $ 0.00% 62, 075. 46

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21,212. 13000 1. 000 21,212.13
0570 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 111. 92000 1. 000 19, 111.92
0575 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
6, 300. 63000 2.000 12, 601. 26
CAT 0400 CURRENT AMT $ 52,925.31 % 0.00% 52,925. 31

PROJECT TOTAL CURRENT AMI $ 6,991, 756.17 $ 474,248.06 $ 6, 702, 128. 38



